ProfSkillsCW1-ShopPlatform

	ACTIVITIES	ASSIGNEE	EH	START	DUE	%
	Initiation :		-	30/Mar	01/May	0%
1	Intital brief	Unassigned	-	30/Mar	03/Apr	0%
2	Sorting roles and teams out	Unassigned	-	30/Mar	03/Apr	0%
	Observation of retailers	Unassigned	-	30/Mar	03/Apr	0%
4	Compiling observation information	Unassigned	-	30/Mar	03/Apr	0%
5	Preparing Questions from information	Unassigned	-	30/Mar	03/Apr	0%
	Structured interview	Unassigned	-	07/Apr	09/Apr	0%
7	Compling interview to elicitate re...	Unassigned	-	07/Apr	09/Apr	0%
	Create baseline prototype	Unassigned	-	06/Apr	01/May	0%
9	Feedback and review prototype	Unassigned	-	27/Apr	01/May	0%
	Develop overall model:		-	27/Apr	22/May	0%
	Form modelling team	Unassigned	-	27/Apr	01/May	0%
13	Domain walkthrough	Unassigned	-	27/Apr	01/May	0%
14	Study documents	Unassigned	-	04/May	08/May	0%
15	Building informal feature list	Unassigned	-	04/May	08/May	0%
16	Development of sub team models	Unassigned	-	04/May	08/May	0%
17	Developing a team model	Unassigned	-	11/May	22/May	0%
18	External and internal verification of w...	Unassigned	-	18/May	22/May	0%
	Building a features list:		-	18/May	12/Jun	0%
21	Form feature list team	Unassigned	-	18/May	22/May	0%
	Identify Features and set of features	Unassigned	-	18/May	05/Jun	0%
23	Priortise sets and features	Unassigned	-	25/May	05/Jun	0%
24	Dividing of complex features	Unassigned	-	01/Jun	05/Jun	0%
25	External and internal verification	Unassigned	-	01/Jun	12/Jun	0%
	Plan by feature:		-	08/Jun	19/Jun	0%
28	Form planning team	Unassigned	-	08/Jun	12/Jun	0%
29	Arrangement of major sets and featu...	Unassigned	-	08/Jun	12/Jun	0%
30	Classes assigned to class owners	Unassigned	-	08/Jun	12/Jun	0%
31	Chief programmers assigned major ...	Unassigned	-	08/Jun	19/Jun	0%
32	InternalSelf assesments	Unassigned	-	15/Jun	19/Jun	0%
	Designing by feature:		-	15/Jun	03/Jul	0%
	Forming design by feature team	Unassigned	-	15/Jun	19/Jun	0%
36	Domain walkthrough	Unassigned	-	15/Jun	19/Jun	0%
37	Study the documentation for project	Unassigned	-	15/Jun	26/Jun	0%
38	Create a sequence diagrams	Unassigned	-	22/Jun	03/Jul	0%
39	Class owner write class and met...	Unassigned	-	29/Jun	03/Jul	0%
40	Design inspection + logging of inspec...	Unassigned	-	29/Jun	03/Jul	0%
	Building by feature:		-	29/Jun	31/Jul	0%
	Classes and methods dev	Unassigned	-	29/Jun	24/Jul	0%
44	Code Inspection	Unassigned	-	20/Jul	24/Jul	0%
45	Logging of inspection	Unassigned	-	20/Jul	24/Jul	0%
46	Unit testing	Unassigned	-	20/Jul	31/Jul	0%
	Checking of code, pushing to build pr...	Unassigned	-	27/Jul	31/Jul	0%
48	Features updated in feature list	Unassigned	-	27/Jul	31/Jul	0%
	Repating from develop overall model till ...		-	03/Aug	28/Aug	0%
	Final inspection & logging	Unassigned	-	03/Aug	28/Aug	0%
52	Final test of product	Unassigned	-	17/Aug	28/Aug	0%
53	Documentation of product	Unassigned	-	24/Aug	28/Aug	0%
54	Shipping productdeliverable to client	Unassigned	-	24/Aug	28/Aug	0%