


















































Read-only view, generated on 24 Mar 2020

ACTIVITIES		ASSIGNEE	EH	START	DUE	%	
<input checked="" type="checkbox"/>	Brief Team	Unassigned	-	24/Mar	24/Mar	0%	
<input checked="" type="checkbox"/>	Identify Scrum Master	Unassigned	-	24/Mar	24/Mar	0%	
<input checked="" type="checkbox"/>	Form Scrum Team	Unassigned	-	24/Mar	24/Mar	0%	
<input checked="" type="checkbox"/>	Unstructured interview	Unassigned	-	25/Mar	25/Mar	0%	
<input checked="" type="checkbox"/>	Record requirements	Unassigned	-	25/Mar	25/Mar	0%	
<input checked="" type="checkbox"/>	Prepare Questions for structured int...	Unassigned	-	25/Mar	25/Mar	0%	
<input checked="" type="checkbox"/>	Structured interview	Unassigned	-	26/Mar	26/Mar	0%	
<input checked="" type="checkbox"/>	Record informamtion & additional ...	Unassigned	-	26/Mar	26/Mar	0%	
<input checked="" type="checkbox"/>	Create product backlog	Unassigned	-	26/Mar	26/Mar	0%	
Sprint 1 (daily scrum meetings):			-	30/Mar	06/Apr	0%	
<input checked="" type="checkbox"/>	Create basic prototype app	Unassigned	-	30/Mar	06/Apr	0%	
<input checked="" type="checkbox"/>	Present prototype & Meeting w client	Unassigned	-	06/Apr	06/Apr	0%	
<input checked="" type="checkbox"/>	Review presentation & document...	Unassigned	-	06/Apr	06/Apr	0%	
<input checked="" type="checkbox"/>	Sprint review	Unassigned	-	06/Apr	06/Apr	0%	
Sprint 2 (daily scrum meetings):			-	07/Apr	13/Apr	0%	
<input checked="" type="checkbox"/>	Creating User stories	Unassigned	-	07/Apr	09/Apr	0%	
<input checked="" type="checkbox"/>	Approval of user stories & Estimate	Unassigned	-	09/Apr	10/Apr	0%	
<input checked="" type="checkbox"/>	Create tasks	Unassigned	-	10/Apr	13/Apr	0%	
<input checked="" type="checkbox"/>	Estimate tasks	Unassigned	-	10/Apr	13/Apr	0%	
<input checked="" type="checkbox"/>	Create Sprint Backlog	Unassigned	-	13/Apr	13/Apr	0%	
<input checked="" type="checkbox"/>	Sprint Review	Unassigned	-	13/Apr	13/Apr	0%	
Sprint 3 (daily scrum meetings):			-	14/Apr	24/Apr	0%	
<input checked="" type="checkbox"/>	Creating mobile app	Unassigned	-	14/Apr	24/Apr	0%	
<input checked="" type="checkbox"/>	Groom product backlog	Unassigned	-	17/Apr	17/Apr	0%	
<input checked="" type="checkbox"/>	Groom product backlog	Unassigned	-	24/Apr	24/Apr	0%	
<input checked="" type="checkbox"/>	Sprint review + present mobile app v1	Unassigned	-	24/Apr	24/Apr	0%	
Sprint 4 (daily scrum meetings):			-	27/Apr	08/May	0%	
<input checked="" type="checkbox"/>	Review presentation on mobile app v1	Unassigned	-	27/Apr	27/Apr	0%	
<input checked="" type="checkbox"/>	Add additional infofeedback & up...	Unassigned	-	27/Apr	27/Apr	0%	
<input checked="" type="checkbox"/>	Retrospect sprint	Unassigned	-	27/Apr	27/Apr	0%	
<input checked="" type="checkbox"/>	Implement changes on mobile app	Unassigned	-	27/Apr	30/Apr	0%	
<input checked="" type="checkbox"/>	Add new feature from backlog onto ...	Unassigned	-	01/May	08/May	0%	
<input checked="" type="checkbox"/>	Groom product backlog	Unassigned	-	08/May	08/May	0%	
<input checked="" type="checkbox"/>	Sprint review + present mobile app v2	Unassigned	-	08/May	08/May	0%	
Sprint 5 (daily scrum meetings):			-	11/May	22/May	0%	
<input checked="" type="checkbox"/>	Review presentation on mobile app v2	Unassigned	-	11/May	11/May	0%	
<input checked="" type="checkbox"/>	Add new requirements or info	Unassigned	-	11/May	11/May	0%	
<input checked="" type="checkbox"/>	Retrospect sprint	Unassigned	-	11/May	11/May	0%	
<input checked="" type="checkbox"/>	Implement changes to mobile app	Unassigned	-	11/May	15/May	0%	
<input checked="" type="checkbox"/>	Groom sprint backlog	Unassigned	-	15/May	15/May	0%	
<input checked="" type="checkbox"/>	Add new features from backlog to m...	Unassigned	-	18/May	22/May	0%	
<input checked="" type="checkbox"/>	Groom sprint backlog	Unassigned	-	22/May	22/May	0%	
<input checked="" type="checkbox"/>	Sprint review + Present mobile app v3	Unassigned	-	22/May	22/May	0%	
Sprint 6 (daily scrum meetings):			-	25/May	08/Jun	0%	
<input checked="" type="checkbox"/>	Review presentation on mobile app v3	Unassigned	-	25/May	25/May	0%	
<input checked="" type="checkbox"/>	Add feedback & Update require...	Unassigned	-	25/May	25/May	0%	
<input checked="" type="checkbox"/>	Retrospect sprint	Unassigned	-	25/May	25/May	0%	
<input checked="" type="checkbox"/>	Implement changes to mobile applic...	Unassigned	-	25/May	28/May	0%	
<input checked="" type="checkbox"/>	Groom sprint backlog	Unassigned	-	28/May	28/May	0%	
<input checked="" type="checkbox"/>	Add final features to mobile app	Unassigned	-	29/May	04/Jun	0%	
<input checked="" type="checkbox"/>	Present mobile app v4	Unassigned	-	04/Jun	04/Jun	0%	
<input checked="" type="checkbox"/>	Feedback	Unassigned	-	04/Jun	04/Jun	0%	
<input checked="" type="checkbox"/>	Final changes to mobile app	Unassigned	-	04/Jun	05/Jun	0%	
<input checked="" type="checkbox"/>	Shipping deliverable to client	Unassigned	-	05/Jun	05/Jun	0%	
<input checked="" type="checkbox"/>	Sprint review	Unassigned	-	05/Jun	05/Jun	0%	
<input checked="" type="checkbox"/>	Retrospect project	Unassigned	-	08/Jun	08/Jun	0%	